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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Superior Cleaning Solutions Site - Removal Polrep
Initial Removal Polrep

US EPA RECORDS CENTER REGION 5

i

2

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

Region V
Subject: POLREP #1
Initial
Superior Cleaning Solutions Site
C557
Dayton, OH

" Latitude: 39.7806280 Longitude: -84.1866660

To: Sherry Fielding, EPA HQ
Jason El-Zein, U.S. EPA
Charlie Gebien, U.S. EPA
Carol Ropski, U.S. EPA
Jose Deleon, U.S. EPA
Valencia Darby, Department of Interior
Mark Durno, U.S. EPA
Victor Dvorak, U.S. EPA
Tracy Johnson, U.S. EPA
Rick Karl, U.S. EPA
Bill Ryczek, EPA 5
John Glover, U.S. EPA
John Maritote, U.S. EPA
USCG PolRep Distribution, USCG
Kevin Clouse, Ohio EPA
Dave Combs, Ohio EPA
Dale Farmer, Ohio EPA
Scott Shane, Ohio EPA
George Stroebel, Ohio EPA
Cathy Altman, Ohio EPA
Randy Watterworth, Ohio EPA
Michele Simmons, City of Dayton
Carson CocKayne, Dayton Fire Department
Andrew Steele, Dayton Fire Department
Jerry Bowling lll, McCook Field Neighborhood Association

From: Steven Renninger, On-Scene Coordinator
Date: 1/6/2012
Reporting Period: January 3 through 6, 2012

1. Introduction
1.1 Background

Site Number: C557 Contract Number: EP-S5-08-02
D.O. Number: Action Memo Date: 9/16/2011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA incident Category: Removal Action
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NPL Status: Non NPL Operable Unit:

Mobilization Date:  1/3/2012 Start Date: 1/3/2012
Demob Date: Completion Date:

CERCLIS ID: OHN 000510610 RCRIS ID:

ERNS No.: State Notification: Ohio EPA
FPN#: Reimbursable Account #:

1.1.1 Incident Category
Time-Critical Removal Action
1.1.2 Site Description

The Chemical Management Company (aka Superior Cleaning Solutions) operated at the Superior
Cleaning Solutions (SCS) Site at 1224 North Keowee Street, Dayton; OH most recently and sold
industrial cleaning supplies. CMC specialized in chemical needs for restaurants, nursing homes, and the
hospitality industry until approximately 2008.

On June 20, 2011, the Ohio Environmental Protection Agency (Ohio EPA) received an email from
the McCook Field Neighborhood Association complaining about unsecured, abandoned drums located
within overgrown trees and brush on the southside of the site.

On June 22, 2011, Ohio EPA investigated the site and observed numerous unsecured drums outside of
the facility. Ohio EPA secured the fencing at the site to prevent access to the numerous drums until the
formation of a follow-up strategy.

On June 28, 2011, Ohio EPA and the Dayton Fire Department (DFD) conducted an investigation at the
Site and observed numerous abandoned drums and containers having corrosive and flammable
labels. Flammable and corrosive chemicals were found in excess of the Dayton Fire Code Exempt
storage amounts.

1.1.2.1 Location

The SCS Site is a commercial property located at 1224 North Keowee Street in Dayton, Ohio. The
geographical coordinates for the site are latitude 39° 46’ 50.2" North and longitude 84° 11’ 12.9” West.
The site is abandoned and was historically used as a commercial chemical distribution and processing
building. The previous occupant of the site was a chemical company called CMC (aka Superior Cleaning
Solutions). The site is bordered to the north by a used car dealer, Deals for Wheels; to the east by
residential properties; to the south by a commercial property, Boeckman Meats; and to the west by North
Keowee Street.

Commercial businesses are located within 20 feet of the Site and the closest residences are located 50
feet east of the site.

1.1.2.2 Description of Threat

Drums and containers containing various corrosive and flammable liquids such as sodium hydroxide,
fluorosilicic acid and xylene chemicals as well as numerous other unknown chemical drums are located
inside the building. In addition, there is a wood gate at the rear of the property that encioses numerous
unsecured 55-gallon and 35-gallon drums along the south side of the site building. The area where the
drums are located is heavily overgrown with trees and brush.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

On August 3, 2011, U.S. EPA OSC Steve Renninger and U.S. EPA’s START contractor mobilized to the
SCS Site to conduct a removal Site Assessment.

Activities performed during the Site Assessment included:
. Documenting Site conditions;
. Air monitoring;
. Collecting samples from drums and containers; and
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. Submitting the samples for commercial laboratory analysis.

During the site assessment, approximately 160 55-gallon drums, 10 totes and 200 small containers (35-
gallons or less) were documented abandoned on Site. Many of the drums and containers contained

labels such as “Flammable Liquid”, “Corrosive”, “Hydrochloric Acid”, “Sodium Hydroxide", “Fluorosilicic
Acid”, “Xylene”, and “Caustic Soda.” Numerous drums were in poor condition, bulging and leaking.

U.S. EPA collected 16 liquid samples during its Site Assessment. The samples were submitted for
commercial laboratory analysis. Analytical results from liquid samples SCS-003, SCS-004, SCS-005,
SCS-015, SCS-024 and SCS-025 documented liquid having flash points less than 140°F, which,
according to 40 C.F.R. 261.21, verifies the characteristic of a hazardous waste for ignitability (D001).

Analytical results from liquid samples SCS-002, SCS-006, SCS-012, SCS-020 and SCS-022
documented pH levels less than 2.0 standard units, and analytical results from liquid samples SCS-010,
SCS-013 and SCS-021 documented pH levels greater than 12.5 standard units. All eight liquid sample
results, according to 40 C.F.R 261.22, verify the characteristic of a hazardous waste for corrosivity
(D002). :

Abandoned drums, totes and containers are present at the abandoned Site. Based on the proximity of
commercial and residential properties, the drums and containers pose a potential direct contact threat to
the public and a potential threat of release to the environment.

2. Current Activitigs
2.1 Operations Section
2.1.1 Narrative

In a letter dated July 8, 2011, the DFD formally requested assistance from U.S. EPA to determine if the
Site meets the criteria for a time-critical removal action. According to the DFD, “an inspection was
conducted at the Site on June 28, 2011, and the Site appears to contain many abandoned materials that
need to be evaluated prior to disposal. From inspection on the labels on the chemicals, it appears that
flammable and corrosive materials are being stored in excess of the Dayton Fire Code allowable
quantities for inside storage. Throughout the facility there are drums of process fluids that need proper
characterization and disposal from the facility. Outside the facility are abandoned drums that will require
proper characterization and disposal from the facility.”

in a letter dated August 10, 2011, Ohio EPA formally requested assistance from U.S. EPA to determine if
the Site meets the criteria for a time-critical removal action. Ohio EPA noted numerous abandoned -
drums and containers having flammable and corrosive labels were located inside and outside of the
facility.

On November 16, 2011, U.S. EPA finalized the Emergency Contingency Plan. A copy of the finalized
Emergency Contingency Plan can be found in the Documents Section of the site website
WwWw.epaosc.org/superiorcleaningsite. '

On September 16, 2011, the Director of U.S. EPA's Superfund Division approved an Action
Memorandum approving funding for a time-critical removal action at the SCS Site.

On January 3, 2012, U.S. EPA, START and ERRS mobilized to the site to begin time-critical removai
activities.

2.1.2 Response Actions to Date

Week of January 2, 2012

On Janua'ry 3, 2012, U.S. EPA, START and ERRS mobilized to the SCS Site to begin time-critical
removal activities. Office space was rented for the U.S. EPA Command Post approximately 1/4-mile
south of the Site at 903 North Keowee Street.

ERRS rented a wood chipper and cleared out the overgrown trees and brush located around the facility

building. The drums and containers which were located outside of the building were segregated and
staged inside of the site building.
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ERRS staged all drums and containers in preparation for sampling beginning the week of January 16,
2012.

A 20-yard rolloff box was mobilized and filled with non-hazardous debris from within the building. On
January 6, 2012, the rolloff box was transported for off-site disposal to Stony Hollow Landfill, Dayton,
Ohio. :

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

U.S. EPA has identified various PRPs for this Site, but none of the identified PRPs were capable to fund
the removal action.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity Manifest# | Treatment | Disposal
. . 1 rolloff box ' Stony Hollow Landfill
Non-hazardous debris | Solid (20-yd3) Landfill Dayton, OH

2.2 Planning Section

2.2.1 Anticipated Activities

The U.S. EPA-funded removal action was initiated on January 3, 2012. Removal activities on Site will
include: :

1. Develop and implement a Site-specific Health and Safety Plan, including an Air Monitoring Plan, and
a Site Emergency Contingency Plan;

2. Develop and implement a Site Security Plan;

3. Inventory, sample, and perform hazard characterization on all substances contained in drums,
containers and totes;

4. Consolidate and package all hazardous substances, pollutants and contaminants for transportation
and off-site disposal; and

5. Transport and dispose of all characterized or identified hazardous substances, pollutants, wastes, or
contaminants at a RCRA/CERCLA-approved disposal facility in accordance with U.S. EPA’s Off-Site
Rule (40 C.F.R. § 300.440).

2.2.1.1 Planned Response Activities
See above. No site work scheduled for the week of January 9, 2012.

2,2.1.2 Next Steps

1) Sample all drums, totes and containers on site (week of Jan 16, 2012).

2) U.S. EPA START contractor to hazard categorize all drum and container samples.

3) Place all non-hazardous debris into a rolloff box for off-site disposal.

4) Begin cutting or crushing empty drums and containers.

8) Develop disposal wastestreams and generate waste disposal samples for disposal bid
procurement.

6) Schedule transportation and disposal of site waste (anticipated Feb 2012).

2.2.2 Issues

None.
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2.3 Logistics Section
Not applicable.

2.4 Finance Section

Estimated Costs *

Budgeted | Total To Date| Remaining |l % Remaining
Extramural Costs
ERRS - Cieanup Contractor $114,953.00 $8,000.00|| $106,953.00 93.04%
TAT/START $30,000.00 $3,000.00 $27,000.00 90.00%
Intramural Costs
USEPA - Direct $30,000.00 $3,000.00 $27,000.00 90.00%
Total Site Costs $174,953.00 $14,000.00{f $160,953.00 92.00%

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made to
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. The
cost accounting provided in this report does not necessarily represent an exact monetary figure which
the government may include in any claim for cost recovery.

2.5 Other Command Staff
2.5.1 Safety Officer

The Health & Safety Plan was approved and signed by all site personnel.
2.5.2 Liaison Officer |

Not applicable.

2.5.3 Information Officer

Not applicable.

3. Participating Entities
3.1 Unified Command

Not applicable.
3.2 Cooperating Agencies

Ohio EPA
Dayton Fire Department

4. Personnel On Site
US. EPAOSC -1
WESTON START - 1
ERRS (EQM and Inland Waters of Ohio) - 5
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5. Definition of Terms
Not applicable.

6. Additional sources of information
6.1 Internet location of additional information/report

The "Documents" link on the site website contains information such as U.S. EPA's Action Memorandum and
U.S. EPA's Site Assessment Report.

6.2 Reporting Schedule

The next POLREP will be issued at the beginning of February 2012.

7. Situational Reference Materials
Not applicable.
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